

Assignment 1A : Onboarding Team Reflection (12%)

Onboarding Specification and Guidelines

Ensure you also review the Iteration Progress Review Checklist

Due Dates & Weighting

The below deliverables should be uploaded to your Project Governance and Moodle where stated.

All teams must produce an onboarding product. Your team's performance will be assessed as part of your professionalism.

Deliverable	Weighting	Due date
To be uploaded to Project Governance Onboarding Discovery Presentation Completed build Project Governance Expo	0%	Week 2 - Studio 1, in class Week 3 - Monday 11.55pm AEST Reviewed during Studio Week 3 Studio 2
Onboarding Team Reflection Onboarding Team Reflection Video (Project Governance)	12%	Week 3 - Thursday 11.55pm AEST

Learning Outcomes for this deliverable

1. Critically analyse complex information relevant to an advanced specialist domain and identify information requirements interpreting how they may be of benefit to an organisation or a community, including addressing security needs and ethical concerns.
2. Analyse how specialist domain projects are developed and evaluate the underlying principles and reasons underpinning each aspect of the development process, proposing the need for and then using a context driven methodological approach to deliver, ensuring security considerations in order that the final product is not only effective but also resilient against potential threats and vulnerabilities.
3. Differentiate and synthesise the interrelated roles and responsibilities of all stakeholders of a project and assess and analyse why these roles are important for a successful project.
4. Apply, in an industry standard setting, new concepts as well as aspects of theoretical approaches already learned, selecting the most appropriate fit for a specific situation and the rationale for that selection applying investigative research, while ensuring the end result has a responsible impact on society.
5. Demonstrate discernment and judgement in effective two-way communication to all stakeholders/audiences, both specialist and generalist, by using innovative, relevant and meaningful mechanisms to disseminate knowledge and ideas

6. Contrast and apply the most suitable professional practice skills on issues relevant to the chosen area of practice and operate effectively as a member of that practice team; including understanding the ethical and social responsibilities of IT professionals and teams.
7. Evaluate, assess and communicate both personal and team progress and learning, thus engaging in meaningful reflective practice of one's self and the outcomes and process of the project..

Aims

The aims of this deliverable are to:

- Demonstrate your understanding and document as required the detailed requirements for the defined set of functions specified for this 'Onboarding Iteration';
- Design a system to satisfy the Monash mentors expectations specified for onboarding
- Demonstrate the ability to listen and take on board feedback or discuss appropriately and knowledgeably why you do not;
- Demonstrate the ability to interact with senior executives from industry and present accordingly;
- Demonstrate the ability to manage on-going changes to requirements;
- Adhere to the standards developed for the system and the project;
- Demonstrate that this 'Onboarding Iteration' works as specified;
- Demonstrate the ability to develop a system to industry strength standards, including maintainability (system and build), testing and so on;
- Facilitate comprehensive feedback and acceptance from mentors for this 'Iteration';
- Evaluate, assess and communicate through reflection of achievements through using retrospectives.

The Onboarding Iteration deliverable is intended for all of the project's major stakeholders: the mentors, the academic supervisors and the development team.

The academic supervisors (Monash mentors) will check that the work performed is of appropriate quality and has incorporated appropriate feedback, having already provided feedback on the deliverable (during studio).

Submission

- The submission will take the form of an onboarding discovery presentation and deployed build for review (**the build link for that iteration must not to be changed after submission**) and artefacts/notes from the retrospective. The onboarding analysis and design report must be submitted to the Project Governance. Access (via links) must also be available for all supporting artefacts, such as, Leankit etc on your Project Governance.. The retrospective artefacts will be added to the Project Governance after feedback from the mentors.
- You must negotiate any extensions formally with your campus unit leader via the in-semester special consideration process. Late submission without approval will be subject to a 10% deduction per day (including weekends) of the mark received for the submission. Please note extensions are unlikely to be given due to the nature of the unit requirements.

Description

This submission has the following major components:

- Product Discovery Presentation
- Project Governance Portfolio , Leankit
- The Build

Guidelines / template

The following guidelines provide an indication of content that should be included in each section of your Onboarding deliverable.

Part 1A. Discovery (Week 2 - Monday 11:55PM)

Section A: Product Discovery Presentation

Onboarding iteration Objective

What is being delivered, this **intent** for this iteration and what are the **benefits** of each of the requirements. Demonstrate what you **plan to deliver** in this iteration which aligns with your User Stories and Acceptance criteria defined for this iteration in LEAN KIT.

The PowerPoint presentation guidelines are as follows. **Please note that all team members are required to present, and speaking notes should only be used as a brief reference rather than read word-for-word. It is encouraged that teams practice the presentations prior to the submission.**

Aim for a 15 minute presentation for each product discovery presentation.

Problem Statement

- Commence with elevator pitch
- To present and walk through the problem statement and why it is important to solve this problem and its linkage to the UNSDG Goal. [THE 17 GOALS | Sustainable Development](#).

Who (Personas)

This is the “WHO”: Who is your idea aimed at - your selected target audience. Must walk through the persona and empathy map.

1. **Persona Walkthrough:** Walkthrough your persona and base its characteristics directly on the news article and research you found.
2. **Empathy Map Analysis:** Summarise the key issues that your project will address, derived specifically from your empathy map

Plan for the Iteration

Include your Iteration plan showing the Must Have epics that you are planning to deliver as the next steps.

- You must walk through the epics and user stories (features)that you are offering to deliver and what are the benefits of each feature
- High level prototype (consider UI/UX) eg wireframe or figma.

Open Data

- List of open data sets that you will be utilising with supporting planned ERD model
- Need to discuss what insights (hindsight, foresight, insights) from a customer perspective that the data you found - how does that assist the user solve their problem ?
- Need to discuss the selected learning modes and AI workflow etc.. if applicable

Code Quality

- High level System Diagrams showing the entire system and its core components
- Discuss how would you ensure code quality is incorporated for your final release

Security Plan

- Identify the security considerations and quality assurance of project code
- How you will carry out and document penetration testing (MCS only)

Innovation

- What innovative feature will you be delivering in this iteration and how will this benefit the user?

Section B: Epics / User Stories (Leankit)

Link to your Leankit. Refer to the Iteration Guidelines and specifications in Moodle

Important note LEAN KIT will be used for Acceptance Test build. Your leankit must have user stories and acceptance criteria and any tasks your team is working on.

Section C: Project Governance (Ongoing during studio)

Refer to Project Governance Guidelines in Moodle

The Monash teaching staff will view your Leankit, Industry Mentor e-portfolio, Project Governance your minuted industry mentor communications, for this Iteration during the Iteration reviews in the studio. (It is expected that most will be in electronic format.) These documents will need to be shared with the Monash staff.

Part 2. The Build (software) (Week 3 - Monday 11:55PM)

A web-link to a deployed build for review or to downloadable executable app files along with any necessary instructions in the Project Governance Portfolio. This build must match what is described in the onboarding product discovery presentation and lean kit as the build should have been built from artefacts.

Reviews will be carried out regularly in the weekly studios during the development. The build must be innovative and useful.

The acceptance criteria defined in your Kanban board (Leankit) will be used ultimately as an acceptance list for the iteration. These acceptance criteria should be used to construct your test cases and to start the development, ensuring that the test cases also cover all eventualities that might arise for each of the acceptance criteria.

Iteration Build Guidelines

The build that is presented must be robust. Changes that are suggested in feedback should be changes that will make the use of the system better, both from a functional point of view and an ease of use point of view, not fixes for errors.

- The software (build) part will fail, should it have errors when viewed by the mentors.
- The software (build) part will fail if it does not match the Kanban board.

Following viewed in Project Governance Repository and accepted tested by mentors:

- Current working system - No errors, fit for purpose expected functionality (i.e. size of build, number of functions)
- User experience appropriate;
- Code - orderly and documented;
- Mandatory Database / Data Scripts
- Web-based application
- System/ Maintenance Information: (where necessary) (Inappropriate or unnecessary documentation will lose marks)
- Use case/ Use case narratives/ User journey mapping/ User flow/Class diagram / Sequence diagrams/ Any other specifications; Data models.
(if any used. - **do not create just for our purpose**)

Part 3. Expo (Week 3 Studio 2)

Refer material in Moodle

Part 4. Onboarding Team Reflection/Retrospective (Week 3 - Thursday 11:55pm AEST)

Aims

The educational aims of this deliverable are to:

- Reflect upon and analyse your team experience during the Onboarding process (week 1 - 3)and learn from them; with a view to improving future practice for upcoming deliverables.
- A retrospective is a core industry practice used by high-performing agile teams to pause, reflect, and continuously improve their workflows. This assessment is your team's opportunity to analyse your collaboration, celebrate your wins, honestly diagnose your bottlenecks and commit to clear actionable next steps (SMART goals)

The project-based aims of this deliverable are to:

- Develop a range of transferable strategies and techniques to work with others effectively when developing IT systems, working in a team

- Share your project and the team experiences with teaching staff, so that these issues can be followed up and monitored

The **audience** for this deliverable is:

- The teaching team (Mentors) - who will use the deliverable to assess your ability to reflect on your learning and to identify any issues to be followed up;
- Team – to reflect on your team’s personal growth and learning over the three weeks

Week 3 Team Retrospective Video (15 - 20mins)

Retrospectives help teams reflect on their process, identify strengths and areas to improve and turn insights into actionable plans for better future work. They are usually held at the end of every iteration to check in on project progress and identify opportunities for improvement.

The team retrospective is to be submitted as recorded video (vlog) format. Ensure the following retrospective questions are addressed and submitted to your project governance folder. This retrospective should involve reflecting on your team’s learnings from the Onboarding Process from Week 1 to Week 3.

The retrospective video consists of two parts:

Part A. Team Retrospective (Total 5 minutes)

Summarising the key insights from the retrospective miro board Before recording:

- Complete the retrospective as a team using the miro board
- Ensure every team member contributes
- Practise the presentation as a team. Do not heavily read from a script.
- Do not simply describe what your team did. Focus on explaining how you did it and why things happened in the video
- Record the video with all team members visible on camera

Examples:

Surface level retrospective (Approaching Meeting Expectations): *"We built the database, but it was late because we ran out of time."*

Deep level retrospective (Meeting Expectations): *"Our database delivery was delayed by 3 days. When we looked into why, we realised we hadn't defined our data schema early enough, which caused friction during integration. Next time, we need an upfront architecture sync and peer reviews during stand ups and/or iteration planning meeting"*

Here is a suggested template: <https://miro.com/templates/start-stop-continue-basic/> and retrospective key talking points that you may consider as part of your retrospective:

What should you start doing?

- What new practices, tools, or habits should you introduce to improve?
- Are we raising blockers early enough, or are we holding onto them until it's too late?

What should you stop doing?

- What wasted our time, caused friction, or didn't work?
- Identify and explain with examples a deep understanding of the underlying weakness of the

- team's behaviours and team's process that impacted the team's performance.
- Explain the root causes of the challenges encountered.
- Were there moments of frustration or low morale that we could address?
- Were there any miscommunications or misunderstandings?

What will you continue doing?/ What worked well?

- Identifying and explaining the positive aspects of the team's work or processes that you want to maintain and build upon.
- What did we learn that will help us in the future?

Part B. Individual SMART Action (Approx. 2 minutes per team member)

In the same vlog, each team member discusses their 1 key action and accountability that will be implemented.

The SMART action must be:

- Address one of the root causes discussed during the retrospective
- Demonstrate a high level of critical thinking and problem solving
- Be owned by one individual (however as a team the SMART action should be reviewed)
- Be realistic and actionable
- Be documented as a Leankit task in the backlog
- Also be documented in the retrospective miro board

Example (Meeting Expectations):

SMART Action: I am introducing a mandatory **upfront architecture document sync peer reviewed** directly into our iteration planning meeting.

Specific: Exactly what needs to be changed?

- Before any user story requiring database changes enters the "In Progress" column in leankit, I will provide visually high-level architecture details to be peer reviewed with the developers.

Measurable: How will you prove it's done?

A user story cannot be marked as "Ready for Dev" until a peer review is completed and an approved **(ERD)** or JSON schema draft is attached directly to the user story card. This is our explicit **Definition of Ready**.

Assignable: **Who is the single owner?** (Never assign a task to "the team"—if everyone owns it, nobody owns it).

The data scientist is responsible for auditing the Kanban board before the daily stand-up and blocking any task that attempts to bypass the schema sync.

Relevant: Does this fix a bottleneck you just talked about?

This directly addresses the 3-day integration roadblock experienced during our last milestone by forcing the team to resolve architectural misalignment *prior* to writing database code.

Time-bound: What is the exact deadline?

This process is in place starting with our next **daily Stand-up** meeting.

Submission

- Team Video Reflection to be uploaded into the project governance folder and will be viewed during

Week 3 Friday studio.

- This is a team assessment and feedback will be provided during the applied session.
- ***As this grade is a reflection on your first three weeks, you can only be graded if you were present for those three weeks.***
- Late submissions without a formal extension will receive a 0 mark. You must negotiate any extensions formally with your campus unit leader via the in-semester special consideration process:
<https://www.monash.edu/exams/changes/special-consideration>

Guidelines and Rubrics

The scope of your retrospective is about your team and processes, **it is NOT about your product, or the technology you are using.**

Criteria	HD Exceeding Expectations Reflects the highest level of performance, beyond what is required	D Exceeding Expectations Reflects a mastery of what is required	C Meeting Expectations understanding and delivery of what is required	P Approaching expectations Reflects the beginnings of understanding what is required	N Not meeting expectations Fails to identify what is required
Critical Reflective Practice & Systemic Process Optimization	Demonstrates exceptional critical reflection, insightful analysis of the design and build process, team and behaviour process. Translates friction points, communication barriers and operational successes into original self-regulating strategies that elevate future team performance capabilities.	Provides a thorough retrospective analysis of the design and build process, team and behaviour process. Evaluates and introduces strategic interventions utilising specialised professional methodologies to proactively optimise team's performance.	Analyzes specific team behaviors and process bottlenecks. Uses basic diagnostic reasoning to connect friction or low morale to underlying process gaps. Proposes targeted, relevant workflow changes to surface blockers earlier and maintain proven successes.	Formulates a narrative account of successes, challenges, and proposed changes chronologically rather than analytically . Acknowledges process improvements, but lacks an understanding of why they occurred.	Fails to provide a meaningful retrospective analysis on the build process, team and behaviour processes and not in a retrospective format.

SMART Action Plan Demonstrates a unified team review process. Evaluates the capacity to translate process reflection into highly specific, measurable, achievable, realistic, and time-bound (SMART) strategic interventions that drive continuous performance improvement	Evidence of actions being reviewed as a team and highly refined, context-specific metrics that effectively regularise complex team dynamics and advance future team dynamics.	Develops a robust, highly integrated plan where every action is reviewed as a team and is justified by critical analysis. Establishes sophisticated, realistic metrics and definitive milestones that proactively mitigate risks and team dynamics.	Evidence of clearly defined actions that are reviewed as a team with explicit metrics and specific ownership. The plan establishes realistic parameters and timeframes that target identified team gaps, ensuring progress can be quantified.	Formulates basic actions that are reviewed as a team and states what will be done but lacks precision in realistic timeframes. Relies on abstract expectations rather than trackable targets. .	Outlines generalised goals without clear metrics and accountability, Proposed actions are unmeasurable, or entirely disconnected. Did not actively share feedback or identify personal areas for improvement.
---	--	--	---	--	--